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ESTIMATE RUN 09/13/2019

ESTIMATE SUMMARY 11:09:53

CONTID: C22901         ESTIMATE NO: 0002 PROG 2005

PCN: 22901-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH257 & 392: WINDSOR CURB RAMPS PERCENT TIME:

PROJECT NO: C2571-013                     

SH257 & 392:WINDSOR CURB RAMPS

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

CAN DO CONCRETE CONSTRUCTION, INC PAY PERIOD ENDING

2460 C STREET NW DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80631     (970)352-8021 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 579,089.30 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 572,176.50 NON-PARTICIPATING 222,417.14

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,595.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.67

WORK DAYS

WORK DAYS

66.51%

193,910.34

222,417.14

222,417.14

217,821.84

$

$

$

$

1,000.00

384,178.96

385,178.96

0.00

385,178.96

-8,582.65

0.00

376,596.31

0.00

AMOUNT DUE 376,596.31 217,821.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 217,821.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

40.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/08/2019

07/08/2019

08/30/2019

05/02/2019

05/13/2019

06/05/2019

07/08/2019
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PCN: 22901-BID    ESTIMATE RUN 09/13/2019

PROJECT: C2571-013                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 0.000

10.000

202-00190  
 

300.0010.000

300.00

10.000

SY  

30.00000

0010 Removal of Sidewalk 89.000

144.000

202-00200  
 

5,825.00233.000

3,600.00

280.000

SY  

25.00000

0015 Removal of Curb and Gutter 99.000

226.000

202-00203  
 

3,900.00325.000

2,712.00

500.000

LF  

12.00000

0020 Removal of Concrete Curb Ramp 202.000

466.000

202-00206  
 

13,360.00668.000

9,320.00

850.000

SY  

20.00000

0025 Removal of Concrete Pavement 13.000

6.000

202-00210  
 

570.0019.000

180.00

50.000

SY  

30.00000

0030 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

135.000

SY  

20.00000

0035 *Removal of Pavement Marking 1,358.000

0.000

202-00250  
 

4,074.001,358.000

0.00

1,700.000

SF  

3.00000

0040 Unsuitable Material 22.000

25.000

203-00050  
 

3,525.0047.000

1,875.00

52.000

CY  

75.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

200.00000

0050 *Erosion Control (Curb Ramp) 21.000

28.000

208-00090  
 

14,700.0049.000

8,400.00

60.000

EACH

300.00000

0055 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

200.00000



CONTID: C22901         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22901-BID    ESTIMATE RUN 09/13/2019

PROJECT: C2571-013                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Pull Box 2.000

0.000

210-00827  
 

700.002.000

0.00

2.000

EACH

350.00000

0065 *Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

6.000

EACH

1,430.00000

0070 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

25.000

LF  

40.00000

0075 Grinding: Slope Correction 0.000

0.000

210-02806  
 

0.000.000

0.00

400.000

SF  

10.00000

0080 Aggregate Base Course (Class 6) 4.000

11.000

304-06007  
 

900.0015.000

660.00

30.000

CY  

60.00000

0085 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

300.00000

0090 Concrete Pavement (6 Inch) 0.000

13.000

412-00600  
 

1,040.0013.000

1,040.00

25.000

SY  

80.00000

0095 Concrete Sidewalk (6 Inch) 22.000

24.000

608-00006  
 

3,220.0046.000

1,680.00

80.000

SY  

70.00000

0100 Concrete Curb Ramp 315.000

701.000

608-00010  
 

182,880.001,016.000

126,180.00

1,178.000

SY  

180.00000

0105 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

4.000

SF  

150.00000

0110 Curb and Gutter Type 2 (Section I-B) 0.000

32.000

609-21010  
 

1,440.0032.000

1,440.00

35.000

LF  

45.00000
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PCN: 22901-BID    ESTIMATE RUN 09/13/2019

PROJECT: C2571-013                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Curb and Gutter Type 2 (Section II-B) 69.000

46.000

609-21020  
 

4,600.00115.000

1,840.00

142.000

LF  

40.00000

0120 Median Cover Material (Concrete) 0.000

87.000

610-00030  
 

1,305.0087.000

1,305.00

100.000

SF  

15.00000

0122 *2 In Elec Cond (Bored) 0.000

62.000

613-00206  
 

3,636.3062.000

3,636.30

62.000

LF  

58.65000

0125 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

0.000

EACH

805.00000

0130 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

0.000

EACH

1,104.00000

0135 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

0.000

EACH

1,415.00000

0140 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

0.000

EACH

1,584.00000

0145 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

0.000

EACH

1,993.00000

0150 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

100.000

HOUR

185.00000

0155 *Mobilization 0.398

0.265

626-00000  
 

49,725.000.663

19,875.00

1.000

L S 

75,000.00000

0160 *Public Information Services (Tier IV) 0.250

0.420

626-01104  
 

3,350.000.670

2,100.00

1.000

L S 

5,000.00000
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PCN: 22901-BID    ESTIMATE RUN 09/13/2019

PROJECT: C2571-013                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,524.000

0.000

627-30410  
 

19,050.001,524.000

0.00

2,000.000

SF  

12.50000

0170 *Flagging 183.500

320.000

630-00000  
 

22,909.25503.500

14,560.00

650.000

HOUR

45.50000

0175 *Traffic Control Inspection 11.000

10.000

630-00007  
 

8,631.0021.000

4,110.00

32.000

DAY 

411.00000

0180 *Traffic Control Management 16.000

25.000

630-00012  
 

28,700.0041.000

17,500.00

55.000

DAY 

700.00000

0185 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

110.00000

0190 *Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

20.000

LF  

10.30000

0195 *Construction Traffic Sign (Panel Size A) 14.500

0.000

630-80341  
 

174.0014.500

0.00

40.000

EACH

12.00000

0200 *Construction Traffic Sign (Panel Size B) 8.000

0.000

630-80342  
 

100.008.000

0.00

30.000

EACH

12.50000

0205 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

1,050.002.000

0.00

4.000

EACH

525.00000

0210 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

115.00000

0215 *Drum Channelizing Device 8.000

0.000

630-80360  
 

816.008.000

0.00

30.000

EACH

102.00000
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PCN: 22901-BID    ESTIMATE RUN 09/13/2019

PROJECT: C2571-013                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

115.00000

0225 *Traffic Cone 14.000

0.000

630-80380  
 

28.0014.000

0.00

40.000

EACH

2.00000

0230 *Stackable Vertical Panels 24.500

0.000

630-80393  
 

2,499.0024.500

0.00

50.000

EACH

102.00000

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0240 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Landscaping 1,067.570

253.840

700-70310  
 

1,321.411,321.410

253.84

1,500.000

F A 

1.00000

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0900 Added Item (Dollar)/ 0.000

-1.000

900-00006  
 

-150.00-1.000

-150.00

-1.000

DOL 

150.00000

0905 Added Item (Cubic Yard)/ 0.000

0.000

900-00004  
 

0.000.000

0.00

0.000

CY  

15.00000

CAT 384,178.96222,417.14578,089.30CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 1,000.000.001,000.00CURRENT AMT0400 $ $ $

$ 385,178.96222,417.14$579,089.30$CURRENT AMTPROJECT TOTAL


